
Table 1 - Quantity of Bank and Sediment Material Generated during the month of March 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Approximate Quantity of Excavated Bank and 
Sediment Material 

Date non-TSCA TSCA NAPL impacted 
Bank Soil and Sediment 

Location 

03/01/2004 Cell 15W 150 0 0 
03/02/2004 Cell 15W 200 0 0 
03/03/2004 Cell 14E&15E 110 20 0 
03/04/2004 Cell 15E 0 30 0 
03/05/2004 Cell 15E 40 30 0 
03/09/2004 Cell 15E 0 30 0 
03/10/2004 Cell 14E 0 10 0 
03/11/2004 Cell 14E 0 20 0 
03/12/2004 Cell 15E 120 0 0 
03/15/2004 Cell 14W 160 20 0 
03/16/2004 Cell 14W 100 0 50 
03/17/2004 Cell 14W 30 0 0 
03/20/2004 Cell 14W 10 0 0 
03/22/2004 Cell 14W 10 0 0 
03/24/2004 Cell 14W 30 0 10 

Monthly total from bank soil and sediment 960 160 60 

Note:

All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck. 
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Approximate Quantity of Bank and Sediment Material 
Excavated to Date 

Date Location non-TSCA TSCA NAPL impacted Total 
09/26/02 to 10/02/02 Cell 1A 101 0 53 154 
10/02/02 to 10/04/02 Cell 1B 60 0 110 170 
10/18/02 to 10/29/02 Cell 2 874 175 0 1,049 
11/11/02 to 11/15/02 Cell 3 183 0 200 383 
11/18/02 to 11/25/02 Cell 4 2,283 198 0 2,481 
12/03/02 to 12/10/02 Cell 5 1,629 369 0 1,998 
01/07/03 to 01/15/03 Cell 6 832 658 0 1,490 
01/10/03 to 01/29/03 Cell 6A 2,611 68 0 2,679 
02/03/03 to 02/10/03 Cell 7&7A 1,114 636 0 1,750 
02/20/03 to 02/24/03 Cell 5A 899 0 0 899 
02/25/03 to 03/07/03 Cell 8&8A 1,245 90 0 1,335 
03/14/03 to 03/18/03 Cell 9 603 307 0 910 
03/27/03 to 04/07/03 Cell 10&10A 1,730 133 0 1,863 
04/14/03 to 04/16/03 Cell 12 668 1,354 0 2,022 
04/30/03 to 05/09/03 Cell 11 1,713 341 10 2,064 
05/27/03 to 06/12/03 Cell 11A 957 166 462 1,585 
06/25/03 to 07/18/03 Cell 12A 1,656 805 656 3,117 
09/04/03 to 10/22/03 Cell 13 3,580 298 1,129 5,007 
01/08/04 to 03/24/04 Cell 14&15 4,462 288 257 5,007 

Total 27,200 5,886 2,877 35,963 

Note:

All quantities determined by pre- and post- excavation surveying.
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Table 3 - Quantity of Material Transferred to OPCAs to Date 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Date Location 

Site Preparation Activities 
09/11/02 Building 65 Stockpile Management Area 

Bank Soil and Sediment 

Note:

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 14cy per truck, loaded with excavator. 
(2) Estimated at 11cy per truck due to loading out frozen material. 
(3) Estimated at 11cy per truck, loaded with front end loader. 
(4) Estimated at 8cy per truck 

Approximate Quantity Transported to 
OPCAs 

Hill 78 (non-TSCA) Bldg. 71 (TSCA) 

225 

4,718 (1) 910 (1) 
5,137 (2) 539 (2) 
1,749 (2) 1,353 (2) 
2,710 (3) 1,698 (3) 

370 (3) 40 (3) 
1,826 (3) 0 

220 (3) 0 
0 704 (3) 

712 (3) 0 
146 (3) 0 

1,188 (3) 748 (3) 
2,090 (3) 308 (3) 
1,623 (3) 33 (3) 

181 (3) 0 
200 (4) 0 

77(3) 0 
23,172 6,333 

12/05/02 to 12/19/02
02/11/03 to 02/28/03
03/03/03 to 03/14/03
04/07/03 to 04/18/03
04/07/03 to 04/18/03
05/12/03 to 05/14/03
05/12/03 to 05/14/03
06/11/03 to 06/12/03
06/16/03 to 06/17/03
06/16/03 to 06/17/03
07/07/03 to 07/11/03
09/15/03 to 09/30/03
10/28/03 to 10/30/03
10/28/03 to 10/30/03

11/18/03 
1/12/04

 Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Cleanup Material 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Cleanup Material 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Cleanup Material 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Cleanup Material 

Demolition Debris from Parcels I8-10-2 and I8-10-3 
Stockpile Management Area/Excavation Cells 

Project Totals 
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Table 5 - Quantity of non-TSCA Material Transported to Seneca Meadows Landfill, 
Waterloo, N.Y. 

During the Month of March 
March 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in tons) 

Date Shipped Doc. Number Net Weight (Tons) (1) 

03/09/04 0129SM 32.49 
03/09/04 0130SM 28.72 
03/09/04 0131SM 31.00 
03/09/04 0132SM 30.40 
03/09/04 0133SM 29.85 
03/09/04 0134SM 33.05 
03/10/04 0135SM 29.98 
03/10/04 0136SM 29.35 
03/10/04 0137SM 30.22 
03/10/04 0138SM 29.18 
03/10/04 0139SM 29.98 

Total of Material Disposed 334.22 

Notes: 
(1) Net weights established at the disposal facility 
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Table 4 - Quantity of non-TSCA Material Transported to Waste Management of New 
Hampshire-TREE, Rochester, N.H. 

During the Month of March 
March 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in tons) 

Date Shipped Doc. Number Net Weight (Tons) (1) 

03/09/04 0065WMNH 29.47 
03/09/04 0066WMNH 29.43 
03/09/04 0067WMNH 30.76 
03/09/04 0068WMNH 30.80 
03/09/04 0069WMNH 31.11 
03/09/04 0070WMNH 30.71 
03/10/04 0070/80WMNH 30.70 
03/10/04 0071WMNH 30.75 
03/10/04 0072WMNH 30.14 
03/10/04 0073WMNH 29.51 
03/10/04 0074WMNH 31.23 
03/11/04 0075WMNH 31.13 
03/11/04 0076WMNH 31.83 
03/11/04 0077WMNH 29.17 
03/11/04 0078WMNH 31.42 
03/11/04 0079WMNH 31.71 

Total of Material Disposed 489.87 

Notes: 
(1) Net weights established at the disposal facility 
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Preliminary analytical data 
Subject to verification 

Table 6- NPDES Sampling Results for Water Treatment System 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per billion, ppb) 

Sample ID Location Date Collected 
Aroclor 1016, 1221, 

1232, & 1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs 
H2-WW000001-0-4M23 Influent 03/23/2004 ND(0.013) ND(0.013) 0.550 3.1 3.7 
H2-WW000002-0-4M23 Intermediate 03/23/2004 ND(0.013) ND(0.013) 0.024 0.013 0.037 
H2-WW000003-0-4M23 Effluent 03/23/2004 ND(0.013) ND(0.013) 0.013 ND(0.013) 0.013 

Action Level Effluent 0.50 0.50 0.50 0.50 0.50 

Notes:

ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

Intermediate - sample collected between carbon units which are being operated in series.

3/23/04 - monthly sampling
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Table 7 - Daily Air Monitoring Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 
Upwind X X 
Downwind 0.011 15 

03/01/2004 Background 0.030 21 
Upwind N/A N/A 
Downwind N/A N/A 

03/02/2004 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

03/03/2004 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

03/04/2004 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

03/05/2004 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

03/08/2004 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

03/09/2004 Background N/A N/A 
Upwind X X 
Downwind 0.000 17 

03/10/2004 Background 
Upwind X X 
Downwind 0.001 7 

03/11/2004 Background 0.000 8 
Upwind X X 
Downwind 0.001 9 

03/12/2004 Background 0.027 7 
Upwind 
Downwind 0.000 9 

03/15/2004 Background 
Upwind X X 
Downwind 0.070 8 

03/16/2004 Background 0.000 8 
Upwind 0.000 8 
Downwind 0.040 8 

03/17/2004 Background S S 
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Table 7 - Daily Air Monitoring Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 
Upwind N/A N/A 
Downwind N/A N/A 

03/18/2004 Background N/A N/A 
Upwind 0.000 3 
Downwind 0.250 8 

03/19/2004 Background S S 
Upwind 0.000 7 
Downwind 0.079 7 

03/22/2004 Background S S 
Upwind 0.045 8 
Downwind 0.000 8 

03/23/2004 Background S S 
Upwind 0.047 9 
Downwind 0.000 9 

03/24/2004 Background S S 
Upwind 0.015 1 
Downwind 0.000 2 

03/25/2004 Background 0.003 1 
Upwind 0.039 8 
Downwind 0.026 8 

03/26/2004 Background S S 
Upwind ** ** 
Downwind ** ** 

03/29/2004 Background ** ** 
Upwind ** ** 
Downwind ** ** 

03/30/2004 Background ** ** 
Upwind N/A N/A 
Downwind N/A N/A 

03/31/2004 Background N/A N/A 
notification level 0.120 
action level 0.150 

Notes: 
N/A - Not available due to precipitation 
--- - No reading due to technical difficulties with monitoring equipment 
** - No work performed due to elevated water levels 
X - Init Stolen on 3/12, prior to data downlad 
S - No readings while awaiting rental unit to replace stolen unit 
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Table 8 - Daily Water Column Turbidity Monitoring Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date 

Flow at 
Coltsville 

(cfs) Location 

Turbidity 
Temperature 
Average (oC)Average High Low 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 2.83 
03/01/2004 50 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 3.51 
03/02/2004 75 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 2.09 
03/03/2004 143 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 2.37 
03/04/2004 155 Downstream of Pomeroy Avenue Bridge N/A 0.0 0.0 N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 1.33 
03/05/2004 119 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 1.31 
03/08/2004 172 Downstream of Pomeroy Avenue Bridge N/A 0.0 0.0 N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 1.84 
03/09/2004 113 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 2.40 
03/10/2004 93 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 3.05 
03/11/2004 90 Downstream of Pomeroy Avenue Bridge -2.8 -2.4 -3.1 4.96 

Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 3.42 
03/12/2004 97 Downstream of Pomeroy Avenue Bridge -1.1 3.1 -3.2 3.07 

Upstream of Lyman Street Bridge N/A N/A N/A N/A 
03/15/2004 74 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge N/A N/A N/A N/A 
03/16/2004 71 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge 2.6 3.3 2.1 N/A 
03/17/2004 69 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge 4.0 4.1 3.9 N/A 
03/18/2004 64 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge 7.9 13.3 2.4 N/A 
03/19/2004 59 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A 

Upstream of Lyman Street Bridge 2.7 3.0 2.5 N/A 
03/22/2004 79 Downstream of Pomeroy Avenue Bridge -1.8 -1.4 -2.3 1.60 

Upstream of Lyman Street Bridge 3.9 4.6 3.2 N/A 
03/23/2004 69 Downstream of Pomeroy Avenue Bridge -1.3 0.1 -2.4 2.02 

Upstream of Lyman Street Bridge 4.6 5.1 4.1 N/A 
03/24/2004 71 Downstream of Pomeroy Avenue Bridge 0.9 2.4 0.1 4.01 

Upstream of Lyman Street Bridge 3.1 3.3 2.9 N/A 
03/25/2004 91 Downstream of Pomeroy Avenue Bridge -1.2 3.0 -2.1 4.91 
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Date 

Flow at 
Coltsville 

(cfs) Location 

Turbidity 
Temperature 
Average (oC)Average High Low 

Upstream of Lyman Street Bridge 2.2 2.4 1.9 N/A 
03/26/2004 159 Downstream of Pomeroy Avenue Bridge -2.3 -1.6 -2.6 4.74 

Upstream of Lyman Street Bridge N/A N/A N/A N/A 
03/29/2004 354 Downstream of Pomeroy Avenue Bridge 273.1 1375.2 97.9 3.74 

Upstream of Lyman Street Bridge 3.0 3.1 2.9 N/A 
03/30/2004 279 Downstream of Pomeroy Avenue Bridge 453.1 1408.7 123.3 4.33 

Upstream of Lyman Street Bridge 3.3 4.2 2.9 N/A 
03/31/2004 449 Downstream of Pomeroy Avenue Bridge 371.6 1398.0 114.2 4.60 

Notes: 
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream 
(Lyman Street) + 50 ntu 
cfs - Cubic feet per second 
ntu - nephelometric turbidity units 
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS 
sonde with a 6136 Turbidity Probe 
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday. 
Negative values are attributed to +/- 2ntu accuracy of the turbidity probe 
N/A - Technical difficulties with equipment. 
Lyman Street data from 3/1/04 to 3/12/04 is suspect (no variation in readings). Unit was removed for 
calibration, technical difficulties were encountered with the unit, sent to manufacturer for repairs. Data 
collected with a HS Scientific Manual Turbidimeter for the rest of March. 
Pomeroy turbidimeter removed due to calibration drift. Not replaced until 3/11/04 at which point there 
were technical difficulties with it and was sent to the manufacturer. Problem remedied by 3/20/04. 
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Preliminary analytical data 
Subject to verification 

Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Location Date 
Estimated 
Flow (cfs) 

Turbidity (ntu) 
Water 
Temp. 

(oC) 

Calculated 
Flow 

Beginning 
(cfs) 

Calculated 
Flow End 

(cfs) Sample ID 

Total PCB 
Concentration 

(ug/l) 

Filtered PCB 
Concentration 

(ug/l) 
TSS 
(mg/l)High Low 

Daily 
Average 

Upstream of Newell St. Bridge 03/03/04 143 NS NS NS NS NS NS H0-SW000054-0-4M03 NS NS NS 
Downstream of Lyman St. Bridge 03/03/04 143 -0.1 -0.1 -0.1 1.98 NS NS H2-SW000055-0-4M03 0.023 ND(0.013) 7.7 
Downstream of Pomeroy Ave. Bridge 03/03/04 143 N/A N/A N/A 2.24 112.6 126.1 H2-SW000052-0-4M03 ND(0.013) ND(0.013) 7.5 
Downstream of Pomeroy Ave. Bridge 

(duplicate) 03/17/04 143 N/A N/A N/A 2.24 112.6 126.1 H2-SW000052-1-4M03 NS ND(0.014) NS 
Upstream of Newell St. Bridge 03/17/04 69 NS NS NS NS * * H0-SW000054-0-4M17 ND(0.013) ND(0.013) 3.6 
Downstream of Lyman St. Bridge 03/17/04 69 3.3 2.1 2.6 0.61 NS NS H2-SW000055-0-4M17 ND(0.013) ND(0.013) 3.0 
Downstream of Pomeroy Ave. Bridge 03/17/04 69 N/A N/A N/A N/A 70.4 73.3 H2-SW000052-0-4M17 ND(0.013) ND(0.013) 3.4 

Notes: 
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L 
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second

ntu - nephelometric turbidity units

NS - Not Sampled

Temperature measured YSI 600 oms system.

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

Water column samples were collected as 4 grab composite samples. 

Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event. 

* Water levels not recorded at the staff gages on 3/17/04, therefore flow measurements not available. Newell Street gage dislodged due to ice. 
NR - Not yet reported 
N/A - Pomeroy turbidimeter removed due to calibration drift. Not replaced until 3/11/04 at which point there were technical difficulties with it and was sent to the manufacturer.  Problem 
remedied by 3/20/04 
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Preliminary analytical data 
Subject to verification 

Table 10 - Equipment Confirmatory Wipe Samples 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/100 cm2 ) 

Sample ID Date Collected 
Aroclor 1016, 1221, 
1232, 1242, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs 

H2-XI000143-0-4M08 08-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000144-0-4M08 08-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000145-0-4M08 08-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000146-0-4M08 08-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000147-0-4M10 10-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000148-0-4M10 10-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000149-0-4M12 12-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000150-0-4M12 12-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000151-0-4M31 31-Mar-04 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000152-0-4M31 31-Mar-04 ND(0.5) 0.51 ND(0.5) 0.51 
H2-XI000153-0-4M31 31-Mar-04 ND(0.5) ND(0.5) 0.86 0.86 
H2-XI000154-0-4M31 31-Mar-04 ND(0.5) ND(0.5) 7.4 7.4 

Notes: 
PCB Action Level - 10.0 µg/100 cm2 

ND(0.5) - Analyte was not detected. The value in parentheses is the associated detection limit. 
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Preliminary analytical data 
Subject to verification 

Table 11 - PCB Air Sampling Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/m3) 

Sample ID Location* Date Collected 
Aroclor 1016, & 

1242 
Aroclor 1221, 
1232, & 1248 Aroclor 1254 Aroclor 1260 

H2-AR000007-0-4F11 background 11-Feb-04 ND(0.00267) ND(0.00267) ND(0.00267) ND(0.00267) 
H2-AR000030-0-4F11 AR000030 11-Feb-04 ND(0.00257) ND(0.00257) ND(0.00257) ND(0.00257) 
H2-AR000032-0-4F11 AR000032 11-Feb-04 ND(0.00259) ND(0.00259) ND(0.00259) ND(0.00259) 
H2-AR000033-0-4F11 AR000033 11-Feb-04 ND(0.00636) ND(0.00636) ND(0.00636) ND(0.00636) 

H2-AR000033-1-4F11 (duplicate) AR000033 11-Feb-04 ND(0.00421) ND(0.00421) ND(0.00421) ND(0.00421) 
H2-AR000034-0-4F11 AR000034 11-Feb-04 ND(0.00258) ND(0.00258) ND(0.00258) ND(0.00258) 
H2-AR000007-0-4M04 background 04-Mar-04 ND(0.00274) ND(0.00274) ND(0.00274) ND(0.00274) 
H2-AR000030-0-4M04 AR000030 04-Mar-04 ND(0.00260) ND(0.00260) ND(0.00260) ND(0.00260) 
H2-AR000032-0-4M04 AR000032 04-Mar-04 ND(0.00263) ND(0.00263) ND(0.00263) ND(0.00263) 
H2-AR000033-0-4M04 AR000033 04-Mar-04 ND(0.00254) ND(0.00254) ND(0.00254) ND(0.00254) 

H2-AR000033-1-4M04(duplicate) AR000033 04-Mar-04 ND(0.00275) ND(0.00275) ND(0.00275) ND(0.00275) 
H2-AR000034-0-4M04 AR000034 04-Mar-04 ND(0.00954) ND(0.00954) ND(0.00954) ND(0.00954) 

Notes: 
Notification Level: 0.05µg/m3 

Action Level: 0.1µg/m3 

* - See Figure 1 for locations 

G:/1.5 Mile/Monthly Reports/2004 
March/MarchTable Master List.xls Page 13 of 17 04/14/2004 



Preliminary analytical data 
Subject to verification 

Total PCBs 
ND(0.00267) 
ND(0.00257) 
ND(0.00259) 
ND(0.00636) 
ND(0.00421) 
ND(0.00258) 
ND(0.00274) 
ND(0.00260) 
ND(0.00263) 
ND(0.00254) 
ND(0.00275) 
ND(0.00954) 

G:/1.5 Mile/Monthly Reports/2004 
March/MarchTable Master List.xls Page 14 of 17 04/14/2004 



---

---
---
---
---
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---

Preliminary analytical data 
Subject to verification 

Table 12 - Post Excavation Soil/ Sediment Characterization Testing Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000099-0-4M10 H2-OT000100-0-4M10 H2-OT000101-0-4M10 H2-OT000102-0-4M10 H2-OT000103-0-4M24 H2-OT000104-0-4M24 

Sample type 
stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

Date Collected 03/10/2004 03/10/2004 03/10/2004 03/10/2004 03/24/2004 03/24/2004 
Stockpile Location Area 64C south Area 64C south Building 65 Building 65 Building 65 Building 65 
Analyte 

PCBS 
AROCLOR-1254 4.8 78.0 0.48 0.77 7.4 2.3 
AROCLOR-1260 4.0 ND 2.2 4.6 64.0 15.0 
PCB, TOTAL 8.8 78.0 2.7 5.4 71.0 17.0 
TCLP HERBICIDES 

all Non-Detects all Non-Detects all Non-Detects all Non-Detects all Non-Detects 
TCLP METALS 
BARIUM, TCLP LEACHATE 0.366 0.335 0.744 0.446 .39 
CADMIUM, TCLP LEACHATE 0.0012 0.0011 0.0018 0.0015 .0015 
LEAD, TCLP 0.015 0.0124 0.0708 0.0218 .0307 
SELENIUM, TCLP LEACHATE ND 0.0059 0.0046 ND ND 
TCLP PESTICIDES 

all Non-Detects all Non-Detects all Non-Detects all Non-Detects all Non-Detects 
TCLP SEMIVOLATILES 

all Non-Detects all Non-Detects all Non-Detects all Non-Detects all Non-Detects 
TCLP VOLATILES 

all Non-Detects all Non-Detects all Non-Detects all Non-Detects all Non-Detects 
INORGANICS 
CORROSIVITY BY PH 7.9 7.9 8.1 8.0 10.3 
IGNITABILITY (deg f) 150 150 150 150 150 
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT ABSENT ABSENT 
PERCENT SOLIDS (%) 81.1 81.3 83.1 84.8 84.9 89.9 
SULFIDE ND(9.9) ND(9.3) ND(9.4) ND(9.5) ND(8.9) 
CYANIDE ND ND 0.61 ND ND 

Notes:

Only detected constituents are summarized

ND - not detected

--- not sampled
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Preliminary analytical data 
Subject to verification 

Table 13 - NAPL-Impacted Sediment from Cell 14 Testing Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-SE001545-0-4M16 

Sample type Cell 14, NAPL-impacted sediment 
Date Collected 03/16/2004 

Analyte 
APP IX SEMIVOLATILES 
2-METHYLNAPHTHALENE 100 
ACENAPHTHENE 130 
ACENAPTHYLENE 16.0 J 
ANTHRACENE 100 
BENZO(A)ANTHRACENE 65.0 
BENZO(A)PYRENE 59.0 
BENZO(B)FLUORANTHENE 24.0 
BENZO(GHI)PERYLENE 31.0 J 
BENZO(K)FLUORANTHENE 33.0 J 
CHRYSENE 56.0 
DIBENZO(A,H)ANTHRACENE 6.4 J 
DIBENZOFURAN 5.7 J 
FLUORANTHENE 120 
FLUORENE 93.0 
INDENO(1,2,3-C,D)PYRENE 22.0 J 
NAPHTHALENE 210 
PHENANTHRENE 340 
PYRENE 180 
APP IX VOLATILES 
METHYLENE CHLORIDE 0.570 J 
NAPHTHALENE 90.0 
PCBS
PCB, TOTAL ND 

Notes: 
Only detected constituents are summarized 
J - Indicates as estimated value 
ND - not detected 
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Preliminary analytical data 
Subject to verification 

Table 14 - Cell 14/15 NAPL-Impacted Material Characterization Testing Results 
March 2004 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000105-0-4M24 
Sample type stockpile material characterization 

Date Collected 03/24/2004 
Stockpile Location Building 68 

Analyte 
PCBS 
AROCLOR-1254 1.0 
AROCLOR-1260 1.2 
PCB, TOTAL 2.2 
APP IX SEMIVOLATILES 
2-METHYLNAPHTHALENE 180 
4-METHYLPHENOL .42 J 
ACENAPHTHENE 120 
ACENAPTHYLENE 100 
ACETOPHENONE .74 J 
ANTHRACENE 190 
BENZO(A)ANTHRACENE 130 
BENZO(A)PYRENE 93 
BENZO(B)FLUORANTHENE 63 J 
BENZO(GHI)PERYLENE 37 J 
BENZO(K)FLUORANTHENE 84 
CHRYSENE 110 
DIBENZO(A,H)ANTHRACENE 17 J 
DIBENZOFURAN 120 
FLUORANTHENE 270 
FLUORENE 210 
INDENO(1,2,3-C,D)PYRENE 35 J 
NAPHTHALENE 320 
PHENANTHRENE 560 
PHENOL .28 J 
PYRENE 250 
TCLP HERBICIDES 

all Non-Detects 
TCLP METALS 
BARIUM, TCLP LEACHATE .286 
CADMIUM, TCLP LEACHATE .0015 
LEAD, TCLP .0125 
SELENIUM, TCLP LEACHATE .0052 
TCLP PESTICIDES 

all Non-Detects 
TCLP SEMIVOLATILES 

all Non-Detects 
TCLP VOLATILES 

all Non-Detects 
INORGANICS 
CORROSIVITY BY PH 8.9 
IGNITABILITY (deg f) 150 
PAINT FILTER LIQUIDS (ml) ABSENT 
PERCENT SOLIDS (%) 97.6 
SULFIDE ND(8.7) 
CYANIDE ND 
Notes:

Only detected constituents are summarized

J - Indicates as estimated value

ND - not detected


G:/1.5 Mile/Monthly Reports/2004 March/

March Table Master List Page 17 of 17 04/14/2004





